
UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0305208N Distributed Common Ground Systems (DCGS)

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 4.419 7.127 7.482 4.532 3.733 3.797 3.864 Continuing Continuing
  
A2174 CIGSS (JSIPS-N) 4.419 4.352 4.482 4.532 3.733 3.797 3.864 Continuing Continuing
 
A9118 Prec Targeting Sys Modernization* 0.000 2.775 0.000 0.000 0.000 0.000 0.000 2.775 2.775
 

Non-Add:
Cost of War:  JSIPS-N 3.000
 

 
Quantity of RDT&E Articles Not applicable

 

  R-1 SHOPPING LIST - Item No. 211

* $2.800 million was added by Congress in FY 2002 for Precision Targeting System Modernization and Enhancements.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Service Imagery Processing System – Navy (JSIPS-N) is the Navy’s portion of the Distributed Common Ground System (DCGS) 
          which is a cooperative effort between the services, agencies, and DoD to provide systems capable of receiving, processing, exploiting, and disseminating data from airborne and national 
          reconnaissance platforms.  DCGS is further subdivided into systems which process, exploit, and disseminate Measurements Analysis and Signatures Intelligence (MASINT) data, Signals Intelligence 
          (SIGINT) data, Multi-Intelligence Reconnaissance data, and Imagery data.  Cooperative imagery processing systems are collectively identified under the general heading of Common Imagery Ground/
          Surface Systems (CIGSS).  JSIPS-N is the Navy CIGSS component.

          JSIPS-N has the capability to receive, process, exploit, store and disseminate imagery, imagery-derived products and imagery intelligence (IMINT) reports based on multiple inputs from multiple  
          sources. The  primary mission of JSIPS-N is to assist strike planners, tactical aviators, and Marine Corps amphibious planners in the delivery of precision ordnance (including Tomahawk Cruise 
          Missiles) on target.

          JSIPS-N includes three major components, the Softcopy Exploitation Segment (SES) consisting of the Digital Imagery Workstation Suite Afloat (DIWSA) and the Precision Targeting Workstation 
          (PTW), the National Input Segment (NIS), and the Tactical Input Segment (TIS).  JSIPS-N is being installed onboard aircraft carriers (CV/CVN), amphibious assault ships (LHA/LHD), select fleet 
          flagships (AGF/LCC) and shore sites.

          Secondary missions of the system are to provide near-real-time imagery and support to fleet intelligence assets, Special Operations Forces, and to support primary exploitation and dissemination of 
          tactical organic and theater IMINT products.

(U)    JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under Operational Systems Development because it encompasses engineering and manufacturing development for 
         upgrade of existing operational systems.

          Non-Add:  Cost of War
                                $3.0 million added to JSIPS-N to accelerate development of JSIPS-N components of Navy C4I dissemination architectures.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0305208N Distributed Common Ground Systems (DCGS) A2174 CIGSS (JSIPS-N)

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

 
A2174 CIGSS (JSIPS-N)  4.419 4.352 4.482 4.532 3.733 3.797 3.864 Continuing Continuing
Non-Add:
Cost of War:  JSIPS-N 3.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 211

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Service Imagery Processing System – Navy (JSIPS-N) is the Navy’s portion of the Distributed Common Ground System (DCGS) 
          which is a cooperative effort between the services, agencies, and DoD to provide systems capable of receiving, processing, exploiting, and disseminating data from airborne and national 
          reconnaissance platforms.  DCGS is further subdivided into systems which process, exploit, and disseminate Measurements Analysis and Signatures Intelligence (MASINT) data, Signals Intelligence 
          (SIGINT) data, Multi-Intelligence Reconnaissance data, and Imagery data.  Cooperative imagery processing systems are collectively identified under the general heading of Common Imagery Ground/
          Surface Systems (CIGSS).  JSIPS-N is the Navy CIGSS component.

          JSIPS-N has the capability to receive, process, exploit, store and disseminate imagery, imagery-derived products and imagery intelligence (IMINT) reports based on multiple inputs from multiple  
          sources. The  primary mission of JSIPS-N is to assist strike planners, tactical aviators, and Marine Corps amphibious planners in the delivery of precision ordnance (including Tomahawk Cruise 
          Missiles) on target.

          JSIPS-N includes three major components, the Softcopy Exploitation Segment (SES) consisting of the Digital Imagery Workstation Suite Afloat (DIWSA) and the Precision Targeting Workstation 
          (PTW), the National Input Segment (NIS), and the Tactical Input Segment (TIS).  JSIPS-N is being installed onboard aircraft carriers (CV/CVN), amphibious assault ships (LHA/LHD), select fleet 
          flagships (AGF/LCC) and shore sites.

          Secondary missions of the system are to provide near-real-time imagery and support to fleet intelligence assets, Special Operations Forces, and to support primary exploitation and dissemination of 
          tactical organic and theater IMINT products.

          Non-Add:  Cost of War
                           $3.0 million added to JSIPS-N to accelerate development of JSIPS-N components of Navy C4I dissemination architectures.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0305208N    Distributed Common Ground Systems (DCGS) A2174 CIGSS (JSIPS-N)

 

  R-1 SHOPPING LIST - Item No. 211

(U)    PROGRAM ACCOMPLISHMENTS AND PLANS:

             1. FY 2001 ACCOMPLISHMENTS:

                 (U) ($3.758)  Continued JSIPS-N systems engineering including Precision Targeting Workstation (PTW), Precision Guided Munitions (PGMs), 'classified' communications 
                                       architecture, JSIPS-N Concentrator Architecture (JCA), and Imagery Exploitation Software Segment (IESS). 
                 (U) ($0.561)  Continued Shared Reconnaissance Pod (SHARP)-Tactical Input Segment (TIS) systems engineering and integration including the incorporation of appropriate 
                                       Navy Input Segment (NAVIS) functions. 
                 (U) ($0.100)  Continued Test and Evaluation (T&E) of ongoing system upgrades and modifications.    
                             

             2. FY 2002 PLANS:

                 (U) ($3.689)  Continue JSIPS-N systems engineering including PTW, PGM, 'classified' communications, JCA, and IESS.  
                 (U) ($0.563)  Continue SHARP-TIS systems engineering and integration including the incorporation of appropriate NAVIS functions.  
                 (U) ($0.100)  Continue T&E of ongoing system upgrades and modifications.

             3. FY 2003 PLANS:

                 (U) ($3.843)  Continue JSIPS-N systems engineering including PTW, PGM, 'classified' communications, JCA, and IESS.  
                 (U) ($0.539)  Continue SHARP-TIS systems engineering and integration including the incorporation of appropriate NAVIS functions.  
                 (U) ($0.100)  Continue T&E of ongoing system upgrades and modifications.                               
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0305208N Distributed Common Ground Systems (DCGS) A2174 CIGSS (JSIPS-N)

 (U) B. PROGRAM CHANGE SUMMARY:

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  4.434 4.467  
 (U) Adjustments from FY2002 President's Budget: (0.015) (0.115)  
 (U) FY 2003 President's Budget Submission:  4.419 4.352 4.482

 

  R-1 SHOPPING LIST - Item No. 211

CHANGE SUMMARY EXPLANATION:

(U) Funding:  The FY 2001 decrease of $0.015 million for undistributed Congressional reductions.
                      The FY 2002 decrease of $.115 million reflects $.039 million reduction for an undistributed Congressional reduction and a $.076 million reduction for 
                      Federally Funded Research and Development Centers.
                      

(U) Schedule:  Not Applicable.
(U) Technical: Not Applicable

OTHER PROGRAM FUNDING SUMMARY:
                                                                                           FY02   FY03    FY04   FY05   FY06    FY07
OPN     Common Imagery Ground Surface Systems       57.3     52.4     50.5     34.4    59.5     61.0
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0305208N Distributed Common Ground Systems (DCGS) A2174 CIGSS (JSIPS-N)

(U) C. OTHER PROGRAM FUNDING SUMMARY:
           Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost

45.990 57.627 52.432 50.535 34.429 59.474 61.042 Continuing Continuing

Related RDT&E,N:  Not Applicable

(U) E. SCHEDULE PROFILE: 

  R-1 SHOPPING LIST - Item No. 211

  OPN, BLI 291400 Common Imagery
  Ground/Surface System (CIGSS)    

(U) D. ACQUISITION STRATEGY: The production system consists of three elements, the Softcopy Exploitation System (SES) consisting of the Digital Imagery Workstation Suite Afloat (DIWSA) and
          the Precision Targeting Workstation (PTW), the National Input Segment (NIS) and Tactical Input Segment (TIS).  The DIWSA is already in full rate co-production with other programs, most
          notably Tomahawk’s mission planning systems.  The NIS is also in full rate production and supplied as Government Furnished Equipment (GFE) by the National Imagery and Mapping Agency
          (NIMA SDD).  The TIS is acquired from the Air Force Electronic Systems Center (ESC) at Hanscom AFB.  The TIS includes a Common Imagery Processor (CIP) that is supplied as GFE to the
          integrating contractor.  The system integrator for the Navy system is the Space and Naval Warfare Systems Command.

FY96 FY97 FY99 FY00 FY01 FY02
SYSTEM
ELEMENT

FY98

DIWSA Full Rate Production (FRP)

DIWSA Tech-Refresh

NIS FRP

JCA Transition &  Tech-Refresh

TIS Block 0 EMD Block 1 EMD Block 2 EMD

CIP
Prototype

Block 0
DT/OA-IID

Block 2 OA

FRP

Block 1 OA

FY03

Block 3 EMD

Block 3 OA

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 5 of 12)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0305208N Dist. Common Ground Systems (DCGS) A2174 CIGSS (JSIPS-N)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering MIPR NAWC WD-CL, CA 0.800 0.800 02/01 0.816 02/02 0.829 02/03 Continuing Continuing

Systems Engineering MIPR NRL, Wash DC 0.254 0.194 05/01 0.448 0.448

Systems Engineering MIPR Mitre, VA 1.500 1.000 03/01 1.000 03/02 1.009 03/03 Continuing Continuing

Systems Engineering MIPR NRO, Wash DC 3.491 1.158 03/01 1.263 03/02 1.389 03/03 Continuing Continuing

Systems Engineering MIPR OSO, Wash DC 1.750 0.800 05/01 0.800 05/02 0.806 05/03 Continuing Continuing

Systems Engineering MIPR Rome Labs, NY 1.080 1.080 1.080

Systems Engineering MIPR Hanscom ESC, NY 1.082 0.367 03/01 0.373 03/02 0.349 03/03 Continuing Continuing

  Subtotal Product Development 9.957 4.319 4.252 4.382 Continuing Continuing  

     #VALUE! 2.775

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 211

Remarks: 

Remarks: $2.775M is a Congressional add for DIWS acceleration executed under Project A9118
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0305208N Dist. Common Ground Systems (DCGS) A2174 CIGSS (JSIPS-N)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX COMOPTEVFOR, VA 0.175 0.100 06/01 0.100 06/02 0.100 06/03 Continuing Continuing

  Subtotal T&E 0.175 0.100 0.100 0.100 Continuing Continuing

  Subtotal Management

Total Cost 10.132 4.419 4.352 4.482 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 211

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, Page 7 of 12)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0305208N Distributed Common Ground Systems (DCGS) A9118 Precision Targeting System Modernization

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

A9118 Precision Targeting System Modernization 0.000 0.000 2.775 0.000 0.000 0.000 0.000 0.000 0.000 2.775
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 211

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
       
(U) The Precision Targeting Workstation (PTW) and Digital Imagery Workstation Suite Afloat (DIWSA) make up the Softcopy Exploitation Segment (SES) of JSIPS-N which are used for precision mensuration and
exploitation. SES is one of the three major components of JSIPS-N. The other two are the National Input Segment (NIS), used for receipt of national imagery and dissemination of secondary imagery products, and the
Tactical input Segment (TIS) used with the Common Imagery Processor (CIP) for receipt and processing of  tactical/theater imagery.  

(U) DIWSA is also utilized by the Afloat Planning Systems (APS), the afloat version of the Tomahawk Theater Mission Planning Center (TMPC). The purpose of APS DIWS is to generate Tomahawk Land Attack Mission
(TLAM) specific formatted terminal area navigation products from imagery and support data.  DIWS is also used afloat for Precision Guided Munition (PGM) coordinates in support of JSIPS-N.

(U) The FY02 funding of $2.775M is a Congressional add to be utilized to accelerate the transition of DIWSA from the current TAC-4 type systems to PC-based configuration. DIWS functionality will be migrated to PTW in
order to merge the capabilities to a common hardware baseline. The PC migration effort started in FY01 under the Tomahawk program with a fielding of June 2005. This funding will accelerate the Fleet release to June
2003.  
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0305208N    Distributed Common Ground Systems (DCGS) A9118 Precision Targeting System Modernization

 

  R-1 SHOPPING LIST - Item No. 211

(U)    PROGRAM ACCOMPLISHMENTS AND PLANS:

             1. FY 2001 ACCOMPLISHMENTS: Not applicable.
              

             2. FY 2002 PLANS: 
                 (U) ($2.775)  Transistion DIWS to PC-Based configuration.
                

             3. FY 2003 PLANS: Not applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0305208N Distributed Common Ground Systems (DCGS) A9118 Precision Targeting System Modernization

 (U) B. PROGRAM CHANGE SUMMARY:

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  0.000 0.000  
 (U) Adjustments from FY2002 President's Budget: 0.000 2.775  
 (U) FY 2003 President's Budget Submission:  0.000 2.775 0.000

(U) C. OTHER PROGRAM FUNDING SUMMARY:

           Line Item No. & Name FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007
           OPN, BLI 291400, Project 02000 Common Imagery
                Ground/Surface System (CIGSS) 5.840 5.952 1.516 1.548 1.580 4.030 6.576

Related RDT&E,N:  Not Applicable

(U) D. ACQUISITION STRATEGY: The acquisition strategy for this project is to support the related TMPC acquisition strategy for the completion the PC- based migration effort.

(U) E. SCHEDULE PROFILE: FY 2002  FY 2003  FY 2004 FY 2006 FY 2007

   (U)  Program Milestones  PTW 4.1.1 Fleet Release
     (U)   Engineering Milistones
     (U)  T&E Milestones
     (U)  Contract Milestones PTW/DIWS contract award

 

  R-1 SHOPPING LIST - Item No. 211

CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2002 increase of $2.775 million reflects a Congressional add of $2.800 million for Precision Targeting System Modernization and Enhancements and a $.025 million decrease for an
undistributed Congressional reduction.

(U) Schedule:  Not Applicable.

(U) Technical: Not Applicable. 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0305208N Dist. Common Ground Systems (DCGS) A9118 Precision Targeting System Modernization
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPFF BAE Systems, San Diego, CA 2.775 03/02 0.000 2.775 2.775

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 0.000 2.775 0.000 Continuing Continuing  

2.775

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 211

Remarks: 

Remarks: $2.775M is a Congressional add for DIWS acceleration executed under Project A9118
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0305208N Dist. Common Ground Systems (DCGS) A9118 Precision Targeting System Modernization
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000

0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 0.000 2.775 0.000 2.775

 

  R-1 SHOPPING LIST - Item No. 211

Remarks:

Remarks:

Remarks:
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